
EPA Region 5 Records Ctr. 

1111111 1111111111 IIIII 1111111~1 illlllll AQIJJ!~ AL.I.IANCE 

April 3, 2000 

Mr. Kevin Adler, Remedial Project Coordinator 
U. :~. Environmental Protection Agency, Region 5 
Office cf Superfund, Remedial & Enforcement Response Branch 
Ti' West Jacksnn Boulevard 
Cl11cago, Illinnis 60604-3590 

Suhj·ect: Granville Solvents Site Removal Action 
Schedule of Pilot Test Activities 

Dear Mr. Adler: 

37!1581 

A tentative schedule regarding the pilot test activities for the pneumatic fracturing-enhanced SVE at 
the Ci ran ville Solvents Site is provided below. Please note that certain events outside of our control, 
sucl1 as inclement weather, may affect the schedule. 

March 15 
April 15 
June 15 
August 15 

Notice to the GSS PRP Group of approval of the Action Memorandum received 
Submittal of the Pilot Test Plan to the EPA 
Complete the Pilot Test 
Submittal of the Pilot Test Report to the EPA 

We intend to provide a more specific schedule of field activities in the Pilot Test Plan that shall be 
sem by April 15, 2000. For your reference, we have attached the pertinent page from the 
En~;ineering E\'aluation/Cost Analysis that includes the general Removal Action schedule. 

If you have questions regarding this submittal, please contact Michael Raimonde or me at 
(614) 890-5501. 

Respectfully, 

METCALF & EDDY OF OIDO, INC. 

~~~~-~1?~ 
Gerald R. Myers __,t'., 
Vice Presidem/ProjecfEoo;dinator 

cc: B. Pfefferle, Chairman- GSS PRP Group 
M. Raimonde, M&E 

Md:al f & Eddy 

2S( 1 J Cnrpc•r<t!e b change Drive, Suite 250 

CoiL mbu,, 01-1 4.:'-231 

Tl'l ~>H 89(1 S501 =ax: 614 890 7421 
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Attachment 

Removal Action Schedule 

from the 

Engineering Evaluation/Cost Analysis 

for the 

Treatment of Impacted Soils 

at the 

Granville Solvents Site 

Dated August, 1999 



•· Treat impacted soils co the extent necessary to assure that the levels of those contaminants for 

which Soil Treatment Goals are listed in Table 3-1 do not exceed MCLs in groundwater beyond 

EWJ. 

• Revise and continue to monitor performance of the groundwater extraction and treatment system 

and soil treatment system to confirm attainment of removal action objectives." 

3.5 DETER.\UNA TION OF REMOVAL ACTION SCHEDULE 

Th:: pr·Jposed schedule for the removal action is presented on the following table1• 

[~ Activity 

Submit fmal proposed EE/CA to EPA {T-. -
' '"';·-- EPA. publishes norice ot EE/CA and commences public ~ 

7 
8. 

-r:--

! -i'(l-
1·--,·--; L. 

__ l_i __ 
l •.. 

comrrem period 
EPA holds public meeting to receive oral and written 
comments 
EPA issues written responses to all signitlcant comments 
and a final determination on selected alternative. EPA 
provides notice to the PRP Group 
The PRP Group submits a draft Pilot Test 
The PRP Group conducts a Pilot Test ot the selected 
remo' a! action 
The PRP Group submits a Pilot Test Repon to EPA 
The PRP Group submits a dratt design and construction 
documem that shall include proposed studies, construction 
specif:cations. revised groundwater extraction and 
treatment system operating parameters, revised soil and 
groundwater monitoring/sampling programs, and 
schedules. 
EPA ;ssues comments to the PRP Group on dratt design 
docurr.em 
The PRP Group submits a revised design document 
EPA .1pproves acceptable rev1sed des1gn document and 
provides notice to the PRP Group 
T:1e PRP Group commences implementation of the removal 
activities in accordance with the approved plan 

._:::::=:== 

I 
Number of Calendar 0~ 
Following Completion of 

Previous Activity 

0 
NA 

NIA 

N/A 

30 
60 

60 
60 

N/A 

60 
NIA 

To be determined 

1 Subject ro weather, equipment availability, and other force majeure events. 

E n!~ineering Evalua[ion/Cos[ Analysis 

fer th! Gran\ille S"lvenrs Si[e 110 
Augus[ 1999 - Revision 2 

M&E for the GSS PRP Group 


